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February 15, 2002

Ms. Triss Chesney, DTSC
State of California Environmental Protection Agency
Department of Toxic Substances Control
Base Closure Unit - Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR_STATION (MCAS) EL TORO

Dear Ms. Chesney:

This letter is submitted to request a change to the MCAS EdToro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision (ROD). The enclosure presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 8 months, and
is made pursuant to Section 9.2 (g) of the FFA.

The November 14, 2001 FFA extension request that was agreed upon projected a
February 15, 2002 date for the issuance of the Draft Final ROD. This date was
primarily contingent upon completion of the Radiological Survey and issuance of the
Draft Release Report (DRR) to the regulators. While the DRR has not yet been
published, it is scheduled to be issued to the BCT for review on April 30, 2002.
Pertinent information in the DRR is therefore currently not available to be addressed in
the Draft Final ROD.

Furthermore, the Preliminary Draft Removal Site Evaluation (RSE) for Anomaly Area 3
is scheduled for completion on October 04, 2002. In order to incorporate the findings
from the RSE into the Draft Final ROD, we propose to issue the Draft Final ROD for
Sites 3 & 5 after completion of RSE fieldwork and data analysis for Anomaly Area 3. In
addition, as previously agreed upon with the BCT, we will also address APHO 46 and
MSCR 2 in the Draft Final ROD. This approach to investigate and manage APHO 46
and MSCR 2 with remedial activities at Site 5 was presented at the November 28, 2001
BCT meeting, and discussed during a BCT telephone conference on December 12,
2001. Utilizing over the shoulder reviewswith the BCT during the field work and data
gathering process, we believe we will be able to incorporate the final information in a
shortened time span, so that it can be fully incorporated into the Draft ROD in one
week.
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As a result of the issues described, we request an 8-month extension to submit the
Draft Final ROD for OU-2C. The proposed date for submitting a new Draft Final ROD
would therefore change from February 15, 2002 to October 11,2002. The Draft Final
ROD for Sites 3 & 5 would have a 30-day review period following submittal. The BCT
has reasonably commented that this 30-day period be extended in response to the
previous extension request, based on the significant changes going into the Draft Final
document. We propose that the 30-day period stay in place, with the understanding
that there will be substantial sharing of information prior to the publication of the Draft
Final ROD, which should greatly alleviate the need for additional post-publication review
time. Thank you in advance for your support, and please call me at (619) 532-0765 if
you have any questions, or need additional information.

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: (1) Appendix A FFA Schedule of Submittals

Copy to: (w/encl)

Mr. John Scandura, DTSC
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630-4700
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Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Ms. Nicole Moutoux
U.S. Environmental Protection Agency
RegionIX,(SFD8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901
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Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
_ SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Ms. Hannon:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision (ROD). The enclosure presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 8 months, and
is made pursuant to Section 9.2 (g) of the FFA.

The November 14, 2001 FFA extension request that was agreed upon projected a
February 15, 2002 date for the issuance of the Draft Final ROD. This date was
primarily contingent upon completion of the Radiological Survey and issuance of the
Draft Release Report (DRR) to the regulators. While the DRR has not yet been
published, it is scheduled to be issued to the BCT for review on April 30, 2002.
Pertinent information in the DRR is therefore currently not available to be addressed in
the Draft Final ROD.

Furthermore, the Preliminary Draft Removal Site Evaluation (RSE) for Anomaly Area 3
is scheduled for completion on October 04, 2002. In order to incorporate the findings
from the RSE into the Draft Final ROD, we propose to issue the Draft Final ROD for
Sites 3 & 5 after completion of RSE fieldwork and data analysis for Anomaly Area 3. In
addition, as previously agreed upon with the BCT, we will also address APHO 46 and
MSCR 2 in the Draft Final ROD. This approach to investigate and manage APHO 46
and MSCR 2 with remedial activities at Site 5 was presented at the November 28, 2001
BCT meeting, and discussed during a BCT telephone conference on December 12,
2001. Utilizing over the shoulder reviews with the BCT during the field work and data
gathering process, we believe we will be able to incorporate the final information in a
shortened time span, so that it can be fully incorporated into the Draft ROD in one
week.
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As a result of the issues described, we request an 8-month extension to submit the
Draft Final ROD for OU-2C. The proposed date for submitting a new Draft Final ROD
would therefore change from February 15, 2002 to October 11,2002. The Draft Final
ROD for Sites 3 & 5 would have a 30-day review period following submittal. The BCT
has reasonably commented that this 30-day period be extended in response to the
previous extension request, based on the significant changes going into the Draft Final
document. We propose that the 30-day period stay in place, with the understanding
that there will be substantial sharing of information prior to the publication of the Draft
Final ROD, which should greatly alleviate the need for additional post-publication review
time. Thank you in advance for your support, and please call me at (619) 532-0765 if
you have any questions, or need additional information.

Sincerely,

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: (1) Appendix A FFA Schedule of Submittals

Copy to: (w/encl)

Mr. John Scandura, DTSC
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630-4700
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Ms. Triss Chesney, DTSC
State of California Environmental Protection Agency
Department of Toxic Substances Control
Base Closure Unit- Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Ms. Nicole Moutoux
U.S. Environmental Protection Agency
RegionIX, (SFD8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901
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Ms. Nicole Moutoux
U.S. Environmental Protection Agency
Region IX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Ms. Moutoux:

This letter is submitted to request a change to the MCAS El Toro Federal Facility -
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision (ROD). The enclosure presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 8 months, and
is made pursuant to Section 9.2 (g) of the FFA.

The November 14, 2001 FFA extension request that was agreed upon projected a
February 15, 2002 date for the issuance of the Draft Final ROD. This date was
primarily contingent upon completion of the Radiological Survey and issuance of the
Draft Release Report (DRR) to the regulators. While the DRR has not yet been
published, it is scheduled to be issued to the BCT for review on April 30, 2002.
Pertinent information in the DRR is therefore currently not available to be addressed in
the Draft Final ROD.

Furthermore, the Preliminary Draft Removal Site Evaluation (RSE) for Anomaly Area 3
is scheduled for completion on October 04, 2002. In order to incorporate the findings
from the RSE into the Draft Final ROD, we propose to issue the Draft Final ROD for
Sites 3 & 5 after completion of RSE fieldwork and data analysis for Anomaly Area 3. In
addition, as previously agreed upon with the BCT, we will also address APHO 46 and
MSCR 2 in the Draft Final ROD. This approach to investigate and manage APHO 46
and MSCR 2 with remedial activities at Site 5 was presented at the November 28, 2001
BCT meeting, and discussed during a BCT telephone conference on December 12,
2001. Utilizing over the shoulder reviews with the BCT during the field work and data
gathering process, we believe we will be able to incorporate the final information in a
shortened time span, so that it can be fully incorporated into the Draft ROD in one
week.
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As a result of the issues described, we request an 8-month extension to submit the
Draft Final ROD for OU-2C. The proposed date for submitting a new Draft Final ROD
would therefore change from February 15, 2002 to October 11, 2002. The Draft Final
ROD for Sites 3 & 5 would have a 30-day review period following submittal. The BCT
has reasonably commented that this 30-day period be extended in response to the
previous extension request, based on the significant changes going into the Draft Final
document. We propose that the 30-day period stay in place, with the understanding
that there will be substantial sharing of information prior to the publication of the Draft
Final ROD, which should greatly alleviate the need for additional post-publication review
time. Thank you in advance for your support, and please call me at (619) 532-0765 if
you have any questions, or need additional information.

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: (1) Appendix A FFA Schedule of Submittals

Copy to: (w/encl)

Mr. John Scandura, DTSC
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630-4700

• 2



5090
Ser 06CC.DG/0153
February 15, 2002

Ms. Triss Chesney, DTSC
State of California Environmental Protection Agency
Department of Toxic Substances Control
Base Closure Unit - Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339
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Mr. John Scandura, DTSC
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630-4700

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE_OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Scandura:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 & 5) requires a revised milestone deliverable date for the Draft Final Record of
Decision (ROD). The enclosure presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 8 months, and
is made pursuant to Section 9.2 (g) of the FFA.

The November 14, 2001 FFA extension request that was agreed upon projected a
February 15, 2002 date for the issuance of the Draft Final ROD. This date was
primarily contingent upon completion of the Radiological Survey and issuance of the
Draft Release Report (DRR) to the regulators. While the DRR has not yet been
published, it is scheduled to be issued to the BCT for review on April 30, 2002.
Pertinent information in the DRR is therefore currently not available to be addressed in
the Draft Final ROD.

Furthermore, the Preliminary Draft Removal Site Evaluation (RSE) for Anomaly Area 3
is scheduled for completion on October 04, 2002. In order to incorporate the findings
from the RSE into the Draft Final ROD, we propose to issue the Draft Final ROD for
Sites 3 & 5 after completion of RSE fieldwork and data analysis for Anomaly Area 3. In
addition, as previously agreed upon with the BCT, we will also address APHO 46 and
MSCR 2 in the Draft Final ROD. This approach to investigate and manage APHO 46
and MSCR 2 with remedial activities at Site 5 was presented at the November 28, 2001
BCT meeting, and discussed during a BCT telephone conference on December 12,
2001. Utilizing over the shoulder reviews with the BCT during the field work and data
gathering process, we believe we will be able to incorporate the final information in a
shortened time span, so that it can be fully incorporated into the Draft ROD in one
week.
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As a result of the issues described, we request an 8-month extension to submit the
Draft Final ROD for OU-2C. The proposed date for submitting a new Draft Final ROD
would therefore change from February 15, 2002 to October 11,2002. The Draft Final
ROD for Sites 3 & 5 would have a 30-day review period following submittal. The BCT
has reasonably commented that this 30-day period be extended in response to the
previous extension request, based on the significant changes going into the Draft Final
document. We propose that the 30-day period stay in place, with the understanding
that there will be substantial sharing of information prior to the publication of the Draft
Final ROD, which should greatly alleviate the need for additional post-publication review
time. Thank you in advance for your support, and please call me at (619) 532-0765 if
you have any questions, or need additional information.

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosure: (1) Appendix A FFA Schedule of Submittals

Copy to: (w/encl)

Ms. Nicole Moutoux
U.S. Environmental Protection Agency
Region IX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901
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Ms. Triss Chesney, DTSC
State of California Environmental Protection Agency
Department of Toxic Substances Control
Base Closure Unit- Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in

Operable Unit (OU)-I: Site 18 Completion Dates Completion Dates Dates
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*AgencyApprovalof DraftFinal 11Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change
*re-DraftProposedPlan 24Nov98 No Change
3ra Draft Proposed Plan 31 Mar 00 No Change

Draft Final Proposed Plan 11 Aug 00 No Change
DraftRecordofDecision 09Jan02 No Change

OU-2A: Site 24 (Vadose Zone)
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20 Jul 95 No Change
DraftRemedialInvestigation 20Feb 96 No Change
DraftFeasibilityStudy 9 Aug 96 NoChange
DraftProposedPlan 11Mar-97 NoChange
DraftRecordofDecision 1 Jul 97 NoChange
DraftFinalRecordof Decision 24 Sep97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change
Draft Construction Quality Assurance Plan 11Aug 98 No Change
Draft ConstructionQuality Control Plan 11Aug 98 No Change
DraftContingencyPlan 11Aug98 NoChange
DraftProjectCloseoutReport 22Apr 02 No Change

OU-2A: Site 24 (Groundwater)
PhaseI TechMemo 7May93 NoChange
DraftPhaseIIWorkPlan 20 Mar95 NoChange
StartPhase1IFieldWork 20 Jul 95 No Change
DraftRemedialInvestigation 20 Feb 96 No Change
DraftFeasibilityStudy 9 Aug 96 NoChange
DraftFinalFeasibilityStudy 5 Dec 97 NoChange
*Agency Approval of Draft Final 23 Mar 98 No Change
DraftProposedPlan 24Nov98 NoChange
2ndDraftProposedPlan 31Mar 00 NoChange
DraftFinalProposedPlan 11Aug00 NoChange
DraftRecordofDecision 09Jan02 No Change

OU-2B: Sites 2 & 17

Phase I Tech Memo 7 May 93 No Change
DraftPhaseIIWorkPlan 20Mar95 NoChange
StartPhaseIIFieldWork 20Jul 95 NoChange
DraftRemedialInvestigation 20Mar 96 No Change
DraftFinalRemedialInvestigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
DraftFinalFeasibilityStudy 18Mar 97 NoChange
DraftProposedPlan 18Sep 97 NoChange

Page1of2 Encl.(1)
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in
OU-2B: Sites 2 & 17 (continued) Completion Dates Completion Dates Dates
DraftFinalProposedPlan 28Jan 98 No Change
DraftRecordofDecision 4Nov98 No Change
Draft Final Record of Decision 17 Jim 99 No Change

OU-2C: Sites 3 & 5
PhaseI TechMemo 7May93 NoChange
DraftPhaseIIWorkPlan 20 Mar95 No Change
StartPhaseIIFieldWork 20Jul 95 No Change
DraftRemedialInvestigation 20Apr 96 No Change
DraftFinalRemedialInvestigation 8 Oct 96 No Change
DraftFeasibilityStudy 8Oct 96 NoChange
DraftFinalFeasibilityStudy 13Feb 97 NoChange
Draft Proposed Plan 18 Sep 97 No Change
DraftFinalProposedPlan 28Jan 98 NoChange
DraftRecordofDecision 15Mar99 NoChange
Draft Final Record of Decision 15 Feb 02 11 Oct 02 +8 Months

OU-3: Sites 4, 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
DraftRemedialInvestigation 20Nov96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
DraftRecordofDecision 21Aug97 NoChange

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
Draft Feasibility Study (FS) 10 Jul 97 No Change
DraftFinalFeasibilityStudy 13Jan 98 NoChange
*Agency Approval of Draft Final 22 Jun 98 No Change
Draft Proposed Plan 28 Jul 98 No Change
Draft Final Proposed Plan 17 Mar 99 No Change
DraftRecordofDecision 7Jun99 NoChange

OU-3: Sites 7 & 14
Draft Remedial Investigation 7 Sep 99 No Change
Draft Feasibility Study N/A No Change
DraftProposedPlan 9Mar00 NoChange
DraftRecordofDecision 22 Nov00 NoChange

OU-3: Site 16
Draft Remedial Investigation 20' Nov 96 No Change
DraftFeasibilityStudy 18Feb00 No Change
DraftProposedPlan 23May01 NoChange
DraftRecordofDecision 1Jun02 NoChange

OU-3: Site 1
DraftRemedialInvestigation 19Feb 02 No Change
Draft Feasibility Study 07 Dec 02 No Change
DraftProposedPlan 19Mar03 NoChange
DraftRecordof Decision 26Aug03 NoChange
This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable

Page 2 of 2 Encl. (1)


